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CCR No. 96-1055B Logged Date 10/30/96 |[Rev. B Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release B Change Class | |

Title (description)
The RTM Component Class Population of Release B INS Components.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release B INS for AC-96-0367

(Do not close Action Item until
notified bv Oridginator)

RTM Change Start New Baseline |:|

Problem

Currently, the Release B INS design components and their links to Level 4
requirements do not exist in RTM MAIN. The RTM Component Class should be
populated with the INS components and linked to their corresponding Level_4
requirements.

Proposed Solution

Populate the Component Class of RTM with the Release B INS components.
Secondly, wupdate the Level 4 requirements verification status and requirement
type, requirement status, and verification method (where needed) in order to
make the component links in the RTM. Finally, link the components to their
corresponding Level 4 requirements of the Level 4 Class. This CCR will load only
the components developed by Release B. The Release B Level 4 requirements that
reside in RTM will be linked to Release A and Release B components via this CCR.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr Al ton Davis, Jr 10/29/96
Signature Date
Office SMO Office Manager R E Clinard 10/29/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  J A Guzek 10/30/96
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